RPA PROJECT MANAGEMENT
Project Status Report
Department of Education

Alvin C. York Institute

Project:

Water Heater Replacement
Alvin C. York Institute
Jamestown, TN
168/001-006

Project Work Type: Delivery Method: Project Budget:
Renovation Direct Order Contract $0.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SIC (Not Closed) $0.00

Awaiting Final Invoice

Finney, B. Edwards, T.

Odle & Young Architects

Project Manager: Construction Admin: | Designer: Contractor:
Edwards, T.
Project Health:
Budget: .
Schedule: .
Issues: !

Project: Project Work Type: Delivery Method: Project Budget:
Bleacher & Pressbhox Replacement Renovation Design / Bid / Build $470,000.00
JA;‘:L”e;'ojﬂkT'pft't”te Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/001-01-2009 Construction $414,400.00

Project Manager: Construction Admin: | Designer: Contractor:

Mid-State Construction Co., |

Project Health:

Budget: .
Issues: .

Schedule: . Construction contract executed 3/24/10. NTP date 4/14/10.

Finney, B. n/a

Upland Design Group, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Utilization Plan Planning $275,000.00
Alvin C. York Institute . ' . .
[ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/001-02-2007 In PI’OgI'ESS $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: ! Anticipate completion by 6/2010.

Issues: .

Wednesday, May 12, 2010 8:38 AM
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Project:

Accessibility Upgrades
Alvin C. York Institute
Jamestown, TN
168/001-02-2008

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,684,868.17

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl:

MACC Budget:
$1,474,000.00

Project Manager:
Clarke, A.

Construction Admin:
Edwards, T.

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipate Bidding Summer 2010.

Project: Project Work Type: Delivery Method: Project Budget:
Replace Five HVAC Units Renovation Design / Bid / Build $533,590.00
JA;\;Lnegtb‘\,(vﬂrle,QSt'tUte Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/001-03-2007 Substantially Complete $401,500.00

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Designer:
Armando Basarrate & Assoc.,

Contractor:
United Automation & Electric

Project Health:
Budget: .
Schedule: .
Issues: .

East Tennessee School for the Deaf

Finney, B.

Edwards, T.

Lamar Dunn & Associates

Project: Project Work Type: Delivery Method: Project Budget:
old Gym Update Renovation Design / Bid / Build $4,812,105.00
Eﬁiﬂﬁg?iﬁfee School for the Deaf Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/007-01-2003 Construction $4,257,00000

Project Manager: Construction Admin: | Designer: Contractor:

Wood Brothers Construction

Project Health:

Budget: .

Issues: Resolving

time issues.

Schedule: . Anticipated completion date is Spring 2010.

Project:
Fire Safety Update - Ph 2

Knoxville, TN
168/007-01-2005

East Tennessee School for the Deaf

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,200,000.00

Current Work Phase:

Program Verification Phase
ON HOLD

Req'd Work Ph Compl:

MACC Budget:
$1,100,000.00

Project Manager:
Finney, B.

Construction Admin:

Edwards, T.

Designer:
Grieve Associates Architects

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer is finishing 680/007-02-2004 (Phase I).

Wednesday, May 12, 2010

8:38 AM
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Project:

Knoxville, TN
168/007-01-2008

Infrastructure Study
East Tennessee School for the Deaf

Processing Contract

Project Work Type: Delivery Method: Project Budget:
Study Request for Proposal $250,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $0.00

Project Manager:
Burd, S.

n/a

Construction Admin:

Designer:
Armando Basarrate & Assoc.,

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Contract being finalized.

Project:

Knoxville, TN
168/007-02-2004

Firecode Upgrade Phase 1
East Tennessee School for the Deaf

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,885,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Req'd Work Ph Compl:

MACC Budget:
$1,730,000.00

Project Manager:
Finney, B.

Construction Admin:

Edwards, T.

Designer:
Grieve Associates Architects

Contractor:
Wood Brothers Construction

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Knoxville, TN
168/007-02-2005

Pocket Boiler Replc
East Tennessee School for the Deaf

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $1,115,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $1,017,500.00
Designer: Contractor:

Vreeland Associates Engineer

Shoffner Mechanical, Industri

Project Health:

Budget: .
Issues: .

Schedule: . Substantial Completion Spring 2010.

Project:

Knoxville, TN
168/007-02-2007

Codes Compliance Phase 3
East Tennessee School for the Deaf

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,600,000.00

Current Work Phase:
Construction Document Phas

Reqg'd Work Ph Compl:

MACC Budget:
$1,443,200.00

Project Manager:
Clarke, A.

Construction Admin:
Edwards, T.

Designer:
George Armour Ewart Archite

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Advertise for Bid Summer 2010.

Wednesday, May 12, 2010

8:38 AM
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Project:

Maint. Access Road

East Tennessee School for the Deaf
Knoxville, TN

168/007-03-2007

Project Work Type:

New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$2,250,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$2,000,000.00

Project Manager:

Clarke, A. Edwards, T.

Construction Admin:

Designer:
George Armour Ewart Archite

Contractor:

Project Health:

Budget: .

Schedule: . Bid Summer 2010.

Issues: .

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Fire Alarm Sys Replace Renovation Design / Bid / Build $355,000.00
Eﬁi;vﬁﬁgn?f\l%e School for the Deaf Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/007-64-2004 Construction Closed $275,000.00

Project Manager:

Burd, S. Edwards, T.

Construction Admin:

Designer:
Lamar Dunn & Associates

Contractor:
Wood Brothers Construction

Project Health:

Budget: .

Schedule: .

Issues: .

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Cottage HVAC Replc Renovation $220,000.00
past Tannoosee School for the Deaf Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/007-04-2005 Construction Closed $197,000.00

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Designer:
Kelso-Regen & Associates, In

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeout documents in process. Microfilm delay.

Tennessee Preparatory Schoo

Project: Project Work Type: Delivery Method: Project Budget:
Electrical Outlet Installation Buildout Direct Order Contract $0.00
Lzr;mﬁ;eizreparatory School Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/003-001 Final Pricing $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Fields, J.

Project Health:

Budget: .

Schedule: .

Issues: .
Wednesday, May 12, 2010 8:38 AM
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Tennessee School for the Blind

100% Complete

Project: Project Work Type: Delivery Method: Project Budget:
Gym Upgrade-Reroof Re-roof $1,440,000.00
Ligﬂsﬁ;eﬁﬁcmm for the Blind Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
168/005-01-2005 Root Project $401,000.00

Project Manager:

Law, V. Law, V.

Construction Admin:

Designer:
Moody Nolan LTD, Inc.

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Project:

Gym Renovations-Phase 2
Tennessee School for the Blind
Nashville, TN
168/005-01-2005-02

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $1,072,072.76
Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
Substantially Complete $835,850.00

Project Manager:

Law, V. Patteson, G.

Construction Admin:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Southeast Contractors Inc.

Project Health:

Budget: .

Schedule: . Substantially complete 3/16/10.

Issues: .

Project:

Geothermal Addition
Tennessee School for the Blind
Nashville, TN

168/005-01-2008

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $233,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Construction Closed $192,500.00

Awaiting Closeout Submittals

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Designer:
Neville Engineering

Contractor:
Mid-State Construction Co., |

Project Health:
Budget: .
Schedule: .

Issues: . Coordinating microfilm closeout documents.

Project:

Roof Replacement-Bldgs 1-A & 1-B
Tennessee School for the Blind
Nashville, TN

168/005-01-2009

Project Work Type:
Re-roof

Delivery Method:
Design / Bid / Build

Project Budget:
$1,150,000.00

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Designer:

Goodwyn Mills & Cawood, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer agreement is executed.

Wednesday, May 12, 2010 8:38 AM
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Project:

Lending Library Relocation
Tennessee School for the Blind
Nashville, TN

168/005-02-2006

Awaiting One-Year Corr Insp

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $850,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Closed Out $726,000.00

Project Manager:

Finney, B. Patteson, G.

Construction Admin:

Designer:
Mayo Architecture

Contractor:
George A. Clanton Constructi

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due June 2010.

Project:

Electrical Upgrades
Tennessee School for the Blind
Nashville, TN

168/005-02-2007

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $975,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction Closed $880,000.00

Awaiting Closeout Submittals

Project Manager:

Burd, S. Patteson, G.

Construction Admin:

Designer:
Mayo Architecture

Contractor:
Bratten Electric, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due 11/24/10.

Project:

Building 11 Upgrades
Tennessee School for the Blind
Nashville, TN

168/005-02-2008

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,450,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$1,300,000.00

Project Manager:

Law, V. Patteson, G.

Construction Admin:

Designer:
Kline Swinney Associates

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate Bidding Spring 2010.

Issues: .

Project:

Campus Improvements
Tennessee School for the Blind
Nashville, TN

168/005-03-2007

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,524,200.00

Current Work Phase:
Project Closed Out
Awaiting One-Year Corr Insp

Reqg'd Work Ph Compl:

MACC Budget:
$2,236,850.00

Project Manager:

Finney, B. Patteson, G.

Construction Admin:

Designer:
Lyle-Cook-Martin Architects, |

Contractor:
Batten & Shaw, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Warranty Inspection due 1/20/11.

Wednesday, May 12, 2010 8:38 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Guest Cottage Replacement New Construction Design / Bid / Build $460,000.00
ngﬂsﬁﬁfe-rﬁcmm for the Blind Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/005-63-2008 Design Development Phase $417,042.00

Project Manager:
Clarke, A.

Construction Admin:

Patteson, G.

Designer:
Buchart-Horn, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

West Tennessee School for the Deaf

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Roof Replacements Re-roof Design / Bid / Build $460,000.00
ﬁiﬁgﬁ"?ﬁssee School for the Deaf Current Work Phase: Req'd Work Ph Compl: MACC Budget:
168/009-01-2007 Project Closed Out $401,000.00

Project Manager:
Law, V.

Construction Admin:

Loggins, B.

Designer:
Clark - Dixon Associates

Contractor:
B Four Plied, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Warranty inspection 10/17/09. Confirm correction of peeling paint.

Wednesday, May 12, 2010

8:38 AM
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